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MEMORANDUM

SUBJECT: Syntex, Verona/Denney Farm MIS

FROM: Glenn Curtisé?4%~€/

TO: Files

On Wednesday, July 13, 1988, I discussed the subject site
with Bob Sawyer, Envirosponse, and Gary Kepko, EPA-ENSV. The
narrative below presents a summary of these conversations.

Sawyer - Bob stated that the MIS went down (warm) for 3-4
hours early in the morning for minor repairs. Currently, the
unit is running fine. Joyce Purdak will be onsite later today.
The attached table was also updated during the call. Verona may
be delivering additional material today.

Kepko - Syntex believes that they have concluded their
excavation efforts as of 2:00 Tuesday. All excavated soils have
been delivered to the MIS. Some trash (i.e., tyveks, etc.) may
remain onsite. Confirmatory sampling of the recently excavated
lagoon - northeast corner, will be conducted today with results
anticipated by Friday. They currently are awaiting results of
the north buffer sampling. Kepko plans to return to Kansas City
tomorrow morning. He did not know whether Syntex had conducted
any metal analysis on recently excavated soils.
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UPDATE July , 1988 >
Denney Farm MIS Volume Processed

Date: Pounds (1bs) Total Est. Cost Opt. Prod.
May Processed Pounds Volume yd3* $S22K/dy** 46,080 lbs/dy

7 - 19 653,500 653,500 242

20 - 22 MIS down for repair/maintenance

23 - 31 292,916 946,416 351 550 1,152,000
June
1-2 MIS down for repair/maintenance
3-7 219,619 1,166,035 704
8-10 MIS down for repair/maintenance
11-12 51,952 1,217,987 451 814
13-14 MIS down for repair/maintenance
15-27 555,085 1,773,072 656 1,212 2,534,400
28-30 MIS down for repair/maintenance
July
1 21,101 1,794,173 665
2 50,992 1,845,165 683
3 48,020 1,893,185 701
4 60,836 1,954,021 724
5 75,196 2,029,217 752
6 49,111 2,078,328 770
7 68,370 2,146,698 795
8 58,967 2,205,665 817
9 59,921 2,265,586 839
10 57,783 2,323,369 860
11 58,313 2,381,682 882
12 69,625 2,451,307 908
13(7a.m.) 13,600 2,464,907 913 1,564 3,133,440
Received at MIS 3,215,000 1,190 2,020
* Volume based on 2700 lbs/yd3

Lok Based on actual cost of $992K through 6-17-88 and $2%K/day thereafter
Costs to date - Actual $1.60 per 1lb./ $1,700 per yd

Efficiency (based on 3,200 lbs/hr.) - May = 49.3%, June = 35.9%

July = 74% Total Project = 48%
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hours early in the morning for minor repairs. Currently, the
unit is running fine. Joyce Purdak will be onsite later today.
The attached table was also updated during the call. Verona may
be delivering additional material today.

Kepko - Syntex believes that they have concluded their
excavation efforts as of 2:00 Tuesday. All excavated soils have
been delivered to the MIS. Some trash (i.e., tyveks, etc.) may
remain onsite. Confirmatory sampling of the recently excavated
lagoon - northeast corner, will be conducted today with results
anticipated by Friday. They currently are awaiting results of
the north buffer sampling. Kepko plans to return to Kansas City
tomorrow morning. He did not know whether Syntex had conducted
any metal analysis on recently excavated soils.
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